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ESTIMATE RUN 03/07/2016

ESTIMATE SUMMARY 10:51:10

CONTID: C20365         ESTIMATE NO: 0006 PROG 2005

PCN: 20365-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

S85 FY15 OVERLAY BRIGHTON TO FT LUPTON PERCENT TIME:

PROJECT NO: NH0853-096                    

S85 FY15 OVERLAY BRIGHTON TO F

NAME OF ROAD:  

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING

1687 COLE BOULEVARD SUITE 300 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80401     (303)985-1070 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,116,179.47 PARTICIPATING $ $ 106,485.05

AWARD PROJECT AMT: 5,812,800.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

83.44%

1,178,768.11

106,485.05

106,485.05

106,485.05

$

$

$

$

5,937,411.36

0.00

5,937,411.36

0.00

5,937,411.36

-87,192.00

0.00

5,850,219.36

0.00

AMOUNT DUE 5,850,219.36 106,485.05

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 106,485.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

89.0 TIME ALLOW: 89

ORIG TIME ALLOW: 70

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/05/201502/29/2016

04/16/2015

05/04/2015

05/21/2015

06/05/2015
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PCN: 20365-BID    ESTIMATE RUN 03/07/2016

PROJECT: NH0853-096                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:51:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0004 Rem Pipe 1.000

0.000

202-00033  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0005 *Removal of Delineator 0.000

372.000

202-00090  
 

855.60372.000

855.60

385.000

EACH

2.30000

0010 Removal of Concrete Median Cover Material 198.000

0.000

202-00190  
 

5,940.00198.000

0.00

198.000

SY  

30.00000

0015 Removal of Curb and Gutter 320.000

0.000

202-00203  
 

3,696.00320.000

0.00

320.000

LF  

11.55000

0020 *Removal of Asphalt Mat 5,780.000

1,523.000

202-00220  
 

75,220.907,303.000

15,686.90

7,303.000

SY  

10.30000

0025 *Removal of Asphalt Mat (Planing) 35,583.000

325.000

202-00240  
 

156,917.9635,908.000

1,420.25

35,908.000

SY  

4.37000

0026 Rem Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

1.85000

0030 *Removal of Guardrail Type 3 534.000

0.000

202-01130  
 

2,456.40534.000

0.00

592.000

LF  

4.60000

0031 Rem Median Barrier 2,947.000

0.000

202-01180  
 

69,549.202,947.000

0.00

2,947.000

LF  

23.60000

0035 *Removal of End Anchorage 2.000

0.000

202-01300  
 

670.002.000

0.00

2.000

EACH

335.00000

0040 *Sawing Concrete (4 Inch) 50.000

0.000

202-05004  
 

100.0050.000

0.00

75.000

LF  

2.00000
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PCN: 20365-BID    ESTIMATE RUN 03/07/2016

PROJECT: NH0853-096                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:51:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0041 Sawing Concrete (10.5 In) 284.000

0.000

202-05011  
 

1,519.40284.000

0.00

284.000

LF  

5.35000

0045 *Sawing Asphalt Material (10 Inch) 1,578.000

5.000

202-05030  
 

3,324.301,583.000

10.50

2,158.000

LF  

2.10000

0050 Unclassified Excavation 2,003.000

-50.000

203-00000  
 

76,459.951,953.000

-1,957.50

2,003.000

CY  

39.15000

0055 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

10.000

HOUR

175.00000

0060 Blading 34.000

4.000

203-01500  
 

6,840.0038.000

720.00

40.000

HOUR

180.00000

0065 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

20.000

HOUR

165.00000

0070 Front End Loader (Rubber Tire) 34.000

7.000

203-01590  
 

6,765.0041.000

1,155.00

41.000

HOUR

165.00000

0075 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

80.000

HOUR

50.00000

0080 *Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

800.000

LF  

9.25000

0085 *Aggregate Bag 20.000

0.000

208-00035  
 

280.0020.000

0.00

1,300.000

LF  

14.00000

0090 *Concrete Washout Structure 5.000

0.000

208-00045  
 

7,000.005.000

0.00

5.000

EACH

1,400.00000
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PCN: 20365-BID    ESTIMATE RUN 03/07/2016

PROJECT: NH0853-096                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:51:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

75.00000

0100 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

12.000

HOUR

145.00000

0105 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

180.000

HOUR

145.00000

0110 *Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

144.000

HOUR

260.00000

0115 Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

1.000

EACH

290.00000

0116 Modify Manhole 1.000

0.000

210-04015  
 

1,600.001.000

0.00

1.000

EACH

1,600.00000

0117 Modify Inlet 1.000

0.000

210-04020  
 

2,100.001.000

0.00

1.000

EACH

2,100.00000

0120 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

11,560.00000

0125 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

11,560.00000

0130 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

500.000

SY  

5.80000

0135 Aggregate Base Course (Class 6) 3,698.000

72.000

304-06007  
 

214,890.003,770.000

4,104.00

3,770.000

CY  

57.00000
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PCN: 20365-BID    ESTIMATE RUN 03/07/2016

PROJECT: NH0853-096                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:51:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0140 Hot Mix Asphalt (Patching) (Asphalt) 277.520

0.000

403-00720  
 

48,566.00277.520

0.00

277.520

TON 

175.00000

0145 Hot Mix Asphalt (Reflective Crack Interlayer) 6,810.710

-0.200

403-05000  
 

1,225,891.806,810.510

-36.00

8,000.000

TON 

180.00000

0150 Hot Mix Asphalt (Grading SX) (100) (PG 70-28) 22,525.810

69.710

403-34861  
 

1,807,641.6022,595.520

5,576.80

22,595.520

TON 

80.00000

0155 *Concrete Pavement (11 Inch) (Fast Track) 7,524.000

0.000

412-01120  
 

805,068.007,524.000

0.00

7,614.000

SY  

107.00000

0160 Riprap (12 Inch) 15.000

0.000

506-00212  
 

1,740.0015.000

0.00

30.000

CY  

116.00000

0161 15 In CSP 15.000

0.000

603-10150  
 

750.0015.000

0.00

15.000

LF  

50.00000

0165 *Guardrail Type 3 (6-3 Post Spacing) 534.000

0.000

606-00301  
 

14,204.40534.000

0.00

592.000

LF  

26.60000

0166 Gdrail Ty 7 (Sty CA) 2,947.000

0.000

606-00710  
 

216,604.502,947.000

0.00

2,947.000

LF  

73.50000

0170 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

1,165.001.000

0.00

1.000

EACH

1,165.00000

0175 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

3,000.001.000

0.00

1.000

EACH

3,000.00000

0180 *Detectable Warnings (Install Only) 52.000

0.000

608-00016  
 

2,795.0052.000

0.00

52.000

SF  

53.75000
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PCN: 20365-BID    ESTIMATE RUN 03/07/2016

PROJECT: NH0853-096                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:51:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 *Curb and Gutter Type 2 (Section I-B) 383.000

0.000

609-21010  
 

20,471.35383.000

0.00

383.000

LF  

53.45000

0190 *Delineator (Drivable Concrete Installation) (Type I) 211.000

0.000

612-00101  
 

20,730.75211.000

0.00

211.000

EACH

98.25000

0195 *Delineator (Drivable Concrete Installation) (Type II) 148.000

0.000

612-00102  
 

15,392.00148.000

0.00

161.000

EACH

104.00000

0200 *Delineator (Drivable Concrete Installation) (Type III) 81.000

0.000

612-00103  
 

8,910.0081.000

0.00

83.000

EACH

110.00000

0201 2 In Elec Cond 535.000

0.000

613-00200  
 

5,885.00535.000

0.00

535.000

LF  

11.00000

0202 Type One Pull Box 4.000

0.000

613-07001  
 

1,668.004.000

0.00

4.000

EACH

417.00000

0203 Wiring 1.000

0.000

613-10000  
 

4,170.001.000

0.00

1.000

L S 

4,170.00000

0204 Sign Panel (CL I) 0.000

32.000

614-00011  
 

800.0032.000

800.00

32.000

SF  

25.00000

0205 *Rumble Strip (Grinding) 23,820.000

-4,764.000

614-80387  
 

7,622.4019,056.000

-1,905.60

23,820.000

LF  

0.40000

0206 Impact Atten (Sand Barrel Array) 1.000

0.000

614-85005  
 

3,750.001.000

0.00

1.000

EACH

3,750.00000

0207 Steel Sign Supp (2-In Rd)(Post) 0.000

80.000

614-01512  
 

1,830.4080.000

1,830.40

80.000

LF  

22.88000
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PCN: 20365-BID    ESTIMATE RUN 03/07/2016

PROJECT: NH0853-096                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:51:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0208 Steel Sign Supp (2-In Rd)(Sock) 0.000

10.000

614-01522  
 

1,420.0010.000

1,420.00

10.000

EACH

142.00000

0210 *Construction Surveying 1.000

0.000

625-00000  
 

9,000.001.000

0.00

17.000

L S 

9,000.00000

0211 Const Surveying (Hour) 48.000

9.500

625-00001  
 

9,200.0057.500

1,520.00

57.500

HOUR

160.00000

0215 *Mobilization 1.000

0.000

626-00000  
 

370,688.031.000

0.00

1.000

L S 

370,688.03000

0216 Mobilization (w/o Autopay) 2.000

-1.000

626-00100  
 

390.001.000

-390.00

2.000

L S 

390.00000

0220 *Public Information Services 1.000

0.000

626-01000  
 

11,600.001.000

0.00

1.000

L S 

11,600.00000

0225 *Epoxy Pavement Marking 0.000

398.000

627-00005  
 

30,845.00398.000

30,845.00

398.000

GAL 

77.50000

0230 *Pavement Marking Paint (Waterborne) 889.000

8.000

627-00011  
 

50,456.25897.000

450.00

897.000

GAL 

56.25000

0235 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

1,130.000

627-30405  
 

20,340.001,130.000

20,340.00

1,130.000

SF  

18.00000

0240 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

94.000

374.000

627-30410  
 

8,658.00468.000

6,919.00

468.000

SF  

18.50000

0245 *Flagging 2,717.000

169.000

630-00000  
 

76,767.602,886.000

4,495.40

3,000.000

HOUR

26.60000
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PCN: 20365-BID    ESTIMATE RUN 03/07/2016

PROJECT: NH0853-096                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:51:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *Traffic Control Inspection 49.000

14.000

630-00007  
 

6,615.0063.000

1,470.00

63.000

DAY 

105.00000

0255 *Traffic Control Management 97.000

12.000

630-00012  
 

100,825.00109.000

11,100.00

109.000

DAY 

925.00000

0260 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

10.000

HOUR

11.55000

0265 *Flashing Beacon (Solar) 3.600

0.000

630-80002  
 

1,674.003.600

0.00

4.000

EACH

465.00000

0266 Barricade (3 M-A) (Temp) 4.500

0.000

630-80335  
 

573.754.500

0.00

5.000

EACH

127.50000

0267 Barricade (3 M-B) (Temp) 4.500

0.000

630-80336  
 

967.504.500

0.00

5.000

EACH

215.00000

0270 *Construction Traffic Sign (Panel Size A) 54.000

0.900

630-80341  
 

2,223.4554.900

36.45

70.000

EACH

40.50000

0275 *Construction Traffic Sign (Panel Size B) 135.000

2.700

630-80342  
 

9,549.50137.700

187.25

170.000

EACH

69.35000

0280 *Construction Traffic Sign (Panel Size C) 18.000

-3.600

630-80343  
 

1,081.8714.400

-270.47

30.000

EACH

75.13000

0285 *Portable Message Sign Panel 3.600

0.000

630-80355  
 

13,320.003.600

0.00

4.000

EACH

3,700.00000

0290 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.700

0.000

630-80358  
 

2,335.502.700

0.00

3.000

EACH

865.00000
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PCN: 20365-BID    ESTIMATE RUN 03/07/2016

PROJECT: NH0853-096                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:51:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 *Drum Channelizing Device 139.500

0.000

630-80360  
 

3,710.70139.500

0.00

200.000

EACH

26.60000

0296 Conc Barrier (Temp) 97.200

0.000

630-80370  
 

3,402.0097.200

0.00

108.000

LF  

35.00000

0300 *Traffic Cone 175.500

0.000

630-80380  
 

1,228.50175.500

0.00

200.000

EACH

7.00000

0301 Stackable Vertical Panels 40.500

0.000

630-80393  
 

1,077.3040.500

0.00

60.000

EACH

26.60000

0305 *Mobile Pavement Marking Zone 0.000

1.000

630-80510  
 

4,050.001.000

4,050.00

1.000

L S 

4,050.00000

0310 *Mobile Attenuator 170.000

13.000

630-85041  
 

180,255.00183.000

12,805.00

226.000

DAY 

985.00000

0315 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0320 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0325 F/A Fuel Cost Adjustment 0.000

-1,742.770

700-70016  
 

-1,742.77-1,742.770

-1,742.77

30,000.000

F A 

1.00000

0330 F/A Asphalt Cement Cost Adjustment 126,526.560

-45,769.840

700-70019  
 

80,756.7280,756.720

-45,769.84

126,526.560

F A 

1.00000

0335 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

2,560.000

HOUR

1.00000
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PCN: 20365-BID    ESTIMATE RUN 03/07/2016

PROJECT: NH0853-096                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:51:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 F/A Quality Incentive Payment 0.000

31,015.680

700-70025  
 

31,015.6831,015.680

31,015.68

31,015.680

F A 

1.00000

0345 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0395 Added Item (Dollar)/ Price Reduction for Concrete 
Pavement (11 Inch)(Fast Track)

-282.480

-256.000

900-00006  
 

-538.48-538.480

-256.00

0.000

DOL 

1.00000

0396 Added Item (Dollar)/ 0.000

-120.000

900-00006  
 

0.00-120.000

0.00

0.000

DOL 

0.00000

CAT 5,888,086.01106,485.056,759,910.13CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0350 Removal of Asphalt Mat (Planing) 1,582.000

0.000

202-00240  
 

6,913.341,582.000

0.00

1,582.000

SY  

4.37000

0355 Rebuild Portions of Present Structure 3.000

0.000

210-00530  
 

8,550.003.000

0.00

3.000

SF  

2,850.00000

0360 Hot Mix Asphalt (Grading SX) (100) (PG 70-28) 0.000

0.000

403-34861  
 

0.000.000

0.00

149.000

TON 

80.00000

0365 Joint Sealant 166.000

0.000

408-01100  
 

1,992.00166.000

0.00

168.000

LF  

12.00000

CAT 17,455.340.0029,399.34CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0370 Field Office (Class 2) 1.000

0.000

620-00002  
 

17,500.001.000

0.00

1.000

EACH

17,500.00000

0375 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

10,900.001.000

0.00

1.000

EACH

10,900.00000
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PCN: 20365-BID    ESTIMATE RUN 03/07/2016

PROJECT: NH0853-096                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:51:10

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0380 Sanitary Facility 2.000

0.000

620-00020  
 

3,470.002.000

0.00

2.000

EACH

1,735.00000

0385 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

120,000.000

F A 

1.00000

0390 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

175,000.000

F A 

1.00000

CAT 31,870.000.00326,870.00CURRENT AMT0400 $ $ $

$ 5,937,411.35106,485.05$7,116,179.47$CURRENT AMTPROJECT TOTAL


